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The following documents are incorporated into and made a material part of this Subcontract.

World Wide Web: http://acquisition.jpl.nasa.gov/e2000.htm

GENERAL PROVISIONS (GPs): Cost-Reimbursement with Commercial Organizations
Subcontract R 12/04, with Incorporated Exhibits.

= Management of Government Property in the Possession of Contractors, Form JPL 0968 R
10/04

» Release of Information, Form JPL 1737 R 9/99

= Affiliate Access Report, Form JPL 1943 R 2/00

» Notification to Prospective Contractors of JPL's Ethics Policies and Anti-Kickback Hotline,
Form JPL 2385 R 7/91

= Certifications, Form JPL 2892 R 8/01

= Asbestos Notification, Form JPL 2895 R 9/98

= Notice of Potential Tax Withholding R 7/03

ADDITIONAL GENERAL PROVISIONS (AGPs)

Cost Accounting Standards and Administration of Cost Accounting Standards R 9/04
Designation of New Technology Representative and Patent Representative R 9/04

Disclosure and Consistency of Cost Accounting Practices, and Administration of Cost Accounting
Standards R 9/04

New Technology R 9/04
Earned Value Management System R 9/04
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PREAMBLE

This Subcontract, entered into on by and between the CALIFORNIA INSTITUTE OF
TECHNOLOGY (hereinafter called the “Institute” or “JPL"), a corporation organized and existing
under the laws of the State of California, and SUBCONTRACTOR (hereinafter called the
“Subcontractor”), a corporation organized and existing under the laws of the State of
and constituting a subcontract under Prime Contract NAS7-03001 between the Institute and the
Government;

WITNESSETH THAT:

The Subcontractor agrees to furnish and deliver the supplies and perform the services set forth in
this Subcontract for the consideration stated herein.

The data/information contained herein has been reviewed and approved for release by JPL Export
Administration on the basis that this document contains no export-controlled information.
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SCHEDULE

ARTICLE 1. STATEMENT OF WORK AND DELIVERY INSTRUCTIONS

1.0 The Subcontractor shall deliver the Terminal Descent Sensor (TDS) for
the Mars Science Laboratory (MSL) spacecraft (S/C), which is part of the
MSL Mission. This instrument shall provide velocimetry and slant-range
altimetry measurements during the Entry-Descent-Landing (EDL) phase
of the MSL mission. In the performance of this effort the Contractor

shall:

1.1 Design

Perform design and analysis necessary for fabrication and
operation of the TDS Subsystem.

1.1.1 Preliminary Design

Generate and document a preliminary design for the
TDS Subsystem to meet the requirements of the
Specification (Exhibit I111). This effort is to include,
but not be limited to the following:

1.1.11

1.1.1.2

1.1.1.3

1.1.1.4

1.1.1.5

1.1.1.6

1.1.1.7

1.1.1.8

Support JPL in refining instrument
requirements.

Support JPL’s instrument accommodation
studies

Conduct preliminary design and
engineering analysis until the design meets
the requirements.

Establish  allocations  for  managed
resources such as power consumption,
mass, and volume.

Produce design documents, interface
agreements and drawings in accordance
with project plans.

Identify subassembly suppliers and provide
a proposed parts list with estimated lead-
time and cost for long lead-time items.

Develop a preliminary mission assurance
compliance plan with JPL.

Generate performance estimates and end-

On or Before

31 December, 2005
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to-end error budgets using simulations
and/or breadboard model.

1.1.1.9 Participate in bi-weekly status
teleconference and Monthly Management
Reviews.

1.1.1.10 Present the results to JPL for approval at

the Preliminary Design Review (PDR).

2.0 Delivery Requirements

2.1

2.2

2.3

2.4

Except as otherwise provided in this Subcontract, the point of
inspection, acceptance and delivery of all supplies deliverable
under this Subcontract shall be the Jet Propulsion Laboratory,
4800 Oak Grove Drive, Pasadena, California 91109. All such
supplies shall be packaged, packed, boxed, or crated in such a
manner to ensure safe delivery and shall be shipped prepaid and
at the Subcontractor's expense to the point of delivery.

The Subcontractor shall furnish the New Technology
Representative as set forth in the Article entitled “Designation of
new Technology Representative and Patent Representative” with
the annual and final reports of reportable items (or certification
that there were no such reportable items) described in the Article
entitled "New Technology.” A copy of transmittal letters for those
reports shall also be sent to the Subcontracts Manager.

Form JPL 1419, “DOD Industrial Plant Equipment Requisition”

Contractor-Held Asset Tracking System (CHATS) Report
24.1 Monthly Submission for each calendar month
commencing from date of Subcontract through
completion

2.4.2 NASA Form 1018 (or equivalent), “NASA Property in
the Custody of Contractors”

Annual Submission commencing on date of
Subcontract through completion

Reporting Period
Oct 1 thru Sept 30

2.4.3 Annual Verification of Government-

Owned/Subcontractor-Held Property

3 July, 2006

Interim report every
12 months
commencing on Date
of Subcontract-Final
Report within three
months of
completion of work

At least 30 days prior
to need for acquiring
or fabricating item

Three (3) business
days after reporting
period

Annually, Fifteen
(15) business days
after reporting
period

Annually, 30 days
after receipt of list
from JPL thru
Subcontract
completion

The data/information contained herein has been reviewed and approved for release by JPL Export
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2.5 NASA Form 533M “Monthly Contractor Financial Management Monthly, by the 15¢
R t” of the month through
epor Subcontract
completion
2.6  NASA Form 533Q “Quarterly Financial Management Report Quarterly, by the 15®
of the month through
Subcontract
completion
2.7  Standard Form (SF) 294, “Subcontracting Report for Individual SF 294 from date of
» « ” Subcontract thru
Contracts” and SF 295, “Summary Subcontract Report March 31 and

September 30 and
semiannually
thereafter  through
Subcontract
completion and SF
295 from date of
Subcontract thru
March 31 and
September 30 and
semiannually
thereafter  through

Subcontract
completion
3.0 Exhibits
3.1 Exhibitl - Mars Science Laboratory Contract Data Requirements List,
dated 27 April, 2005
3.2 Exhibit I - Mars Science Laboratory Data Requirements Documents,
dated 27 April, 2005
3.3  Exhibit 111 - Mars Science Laboratory Terminal Descent Sensor
Specification, dated 31 May, 2005
3.4 Exhibit IV - MSL Project Mission Assurance Plan, JPL D-27175, dated
30 March, 2004
3.5 ExhibitVv - Mars Science Laboratory (MSL) Project Environmental
Requirements Document, Rev. 1, dated March 15, 2005
3.6 Exhibit VI - JPL Flight Systems Safety Requirements Document, JPL D-
560, dated 9 March, 1999
4.0 JPL will:

4.1 Provide review boards for the PDR and CDR

4.2  Participate in the review meetings and respond to action items
generated at the review meetings and assigned to JPL.

4.3  Review documentation per the procedures stated in Exhibit I.

4.4 Provide a quality assurance source inspector. JPL Quality

The data/information contained herein has been reviewed and approved for release by JPL Export
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Assurance (QA) personnel will:

4.4.1 Review and approve the Subcontractor workmanship
standards and critical process instructions.

4.4.2 Perform QA Surveys and Evaluations in conjunction with
JPL Safety Survey at the Subcontractor’s facilities.

4.4.3 Participate in all Subcontractor Material Review Board
(MRB) activities. JPL QA will be a member of the
Subcontractor's MRB.

4.4.4 Perform in-process and final inspections as required by
the JPL approved Manufacturing, Inspection, and Test
Flow Chart.

4.5  Approve or disapprove the Subcontractor’s Preliminary Design.

ARTICLE 2. ALLOWABLE COSTS, FIXED FEE AND PAYMENT.

1.0 Estimated Cost and Fixed Fee.

Estimated Costs: $ TBD
Fixed Fee: $ TBD
The data/information contained herein has been reviewed and approved for release by JPL Export
Administration on the basis that this document contains no export-controlled information.
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2.0

3.0

4.0

RFP No. PT-2671-599428
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Dated April 26, 2005
Total: $ TBD

Subject to any equitable adjustment, which is otherwise provided for under the provisions
of this Subcontract, the fixed fee stated above shall remain constant for the performance of
the work under this Subcontract. There shall be no adjustment in the amount of fixed fee
or any claim for increased fixed fee because of errors or omissions made in computing the
estimated cost or the fact that the actual cost varies from the estimated cost.

The total amount allotted to this Subcontract is: $ TBD

Precontract Costs. There shall be no allowance for costs incurred prior to the date of this
Subcontract. If this Definitive Contract has been preceded by a Letter Subcontract, the
phrase "date of this Subcontract” as used in this paragraph shall mean the effective date of
the Letter Subcontract.

Payment of Fixed Fee. The fixed fee payable under this Subcontract shall be paid to the
Subcontractor in monthly installments based upon the percentage of work completed as
estimated by the Subcontractor and approved by JPL; subject, however, to the provisions
of the "Allowable Cost and Payment" Article of this Subcontract.

Billing Requirements:

4.1  All invoices submitted to JPL for the reimbursement of costs incurred for
authorized work must conform to these requirements. All invoices submitted
under this Subcontract should be COMMERCIAL type invoices.
Billings prepared on a Public Voucher SF # 1034 form are not
acceptable for payment purposes. The invoices should be numbered
in a separate series for proper reference and must contain the
following information:

4.1.1 Subcontractor’s name and address
4.1.2 JPL Subcontract number.

4.1.3 Total Subcontract value.

4.1.4 Total allotted cost.

4.15 Total allotted fee.

4.1.6 Total allotted cost and fee.

4.1.7 Invoice date.
4.1.8 Invoice number.
4.1.9 Billing Period of performance.

4.1.10 Current and cumulative cost column.

4.1.11 Major cost elements.

The data/information contained herein has been reviewed and approved for release by JPL Export
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4.2

4.3

4.4

4.5

4.6

4.7

4.8

RFP No. PT-2671-599428
SPECIMEN SUBCONTRACT
Dated April 26, 2005

4.1.12 Fixed fee earned and fee reserve/withhold.
4.1.13 Indirect billing rates used, pool, and bases.

4.1.14 Certification of invoice by authorized Subcontractor official, including
printed name and telephone number.

The Subcontractor must have an adequate accounting and billing system to capture
the actual costs at the authorized level as stated in the Subcontract. The
Subcontractor is responsible for tracking costs and ensuring they do not exceed the
authorized amount allotted for the Subcontract and, if applicable, the Contract
Work Order (CWO).

The Subcontractor is responsible for preparing and submitting invoices for
reimbursement according to the terms of the Subcontract

Invoices shall be submitted, in triplicate, to JPL Subcontract Payment Group, M/S
601-208, 4800 Oak Grove Drive, Pasadena, California 91109.

Each invoice shall include separate columns for current costs and fee, and
cumulative costs and fee at both the Subcontract and, if applicable, the CWO
summary level. Cumulative costs are necessary to ensure that the amounts billed do
not exceed the total estimated ceiling costs of the Subcontract and/or the current
Subcontract maximum authorized funding levels.

Each invoice shall include current and cumulative amounts billed by major cost
elements, Subcontract reserves, and adjusted amounts claimed as of the date of
billings.

Detailed billing instructions and samples that will ensure the correct processing of your
invoices can be found at the following link:
http://acquisition.jpl.nasa.gov/pdf/CPFF_Billing.pdf.

When submitting an invoice for the current billing period, include both costs and
fixed fee on the same invoice. A backup detail of the fixed fee earned calculation
shall be submitted along with the monthly invoice to demonstrate the percentage of
completion to date by the Subcontractor.

A copy of the approved indirect billing rates applicable to this Subcontract from the
Subcontractor’s cognizant government auditor must be submitted with the first
invoice and whenever there is a rate change. If no cognizant government auditor is
assigned, submit the proposed rates to the JPL negotiator and JPL Subcontractor
Audit & Compliance Group, Mail Stop 601-207. When the Subcontractor adjusts
the billing rates to reflect actual year-end allowable costs, the adjusted rates shall be
submitted on a separate invoice. The Subcontractor must provide notice of the
updated billing rate to the JPL Supplier Payment Group. Upon submission, the
invoice will be reviewed for adequacy. Any invoice found not to be in compliance
with this request will be deemed inadequate and will be returned for correction and
resubmission. In accordance with paragraph (a)(2) of the ALLOWABLE COST AND
PAYMENT General Provision, JPL may request additional documentation to

The data/information contained herein has been reviewed and approved for release by JPL Export
Administration on the basis that this document contains no export-controlled information.
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4.9

4.10

4.11

4.12
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Dated April 26, 2005
support claimed costs.

Final annual incurred indirect cost rate proposals shall be submitted within 6
months after expiration of the Subcontractor’s fiscal year, as required by the
ALLOWABLE COST AND PAYMENT General Provision.

The completion invoice shall be marked “Final.” The Subcontractor should not
prepare or submit the final invoice until an audit has been completed of the
Subcontractor’s fiscal years during which costs under this Subcontract have been
incurred. A separate column shall be prepared for each of the Subcontractor’s fiscal
years showing the major cost elements. Any direct costs questioned as a result of
the audit of costs shall be excluded from the applicable Subcontractor’s fiscal year
billings. Fringe, overhead, and G&A shall be computed using the final rates and
listed by Subcontractor’s fiscal year. Any amount billed in excess of the Subcontract
value will be identified and subtracted from the total amount billed.

As assurance that a responsible official within your organization has reviewed your
invoices, each invoice shall carry the following certification:

“lI hereby certify that the above bill is correct and just, that payment
therefore has not been received, and that the bill is presented with
the knowledge that the amount paid hereunder will become the basis
of a claim against the United States Government.”

Authorized Signature
(Typed name of official)
Telephone number:

Allowable Costs. For the purpose of determining the amounts payable to the
Subcontractor under this Subcontract, the allowability of costs shall be determined
in accordance with the General Provision (GP) of this Subcontract entitled
"Allowable Cost and Payment;" provided, however, that in determining the
allowability of costs, the advance understandings, if any, on particular items of cost
set forth below shall be given effect. In the event of any inconsistency between such
advance understandings and the cost principles referred to in the "Allowable Cost
and Payment" GP referenced above, the cost principles shall prevail.

4.12.1 Direct Costs: No Advance Understanding.

4.12.2 Indirect Costs: No Advance Understanding.

ARTICLE 3. OPTION PROVISION

1.0 JPL reserves the right to unilaterally exercise an option to generate and document a
detailed design of the TDS system if the preliminary design is approved by JPL at the PDR.
The Subcontractor shall perform the work described in the option in accordance with the
terms set forth herein.

If JPL elects to exercise this option, it will do so by issuance of an Unilateral Modification
to the Subcontract. Upon exercise of this option, the Subcontract is modified as follows:
The data/information contained herein has been reviewed and approved for release by JPL Export
Administration on the basis that this document contains no export-controlled information.
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ARTICLE 1.

111

RFP No. PT-2671-599428

SPECIMEN SUBCONTRACT

Dated April 26, 2005

STATEMENT OF WORK AND DELIVERY INSTRUCTIONS,
modified as follows:

Add paragraphs 1.1.2 through 1.1.11 as follows:

1.1.2

Detailed Design

Upon JPL approval of the preliminary
design at PDR, generate and document a
detailed design of the TDS Subsystem. The
effort is to include, but not be limited to the
following:

1.1.2.1

1.1.2.2

1.1.2.3

1124

1.1.2.5

1.1.2.6

1.1.2.7

1.1.2.8

1.1.2.9

1.1.2.10

Conduct detailed design and
engineering analysis until the design
meets the requirements.

Update allocations for managed
resources such as power consumption,
mass, and volume.

Update design documents, interface
agreements and drawings all under
configuration control in accordance with
project plans.

Work with JPL to resolve any parts
gualification issues and finalize the parts
list.

Update performance estimates and end-
to-end error budgets using refined
simulations and/or breadboard model.

Work with JPL to produce instrument
risk assessment and determine the
measurement margins.

Develop plans  for  fabrication,
inspection, assembly, and test.

Implement a  Mission  Assurance
program in accordance with the MSL
Mission Assurance Plan in Exhibit IV.

Order long-lead parts, per JPL
authorizations.

Present the results of the detail design
effort to JPL for approval at the Critical

31 March, 2007

The data/information contained herein has been reviewed and approved for release by JPL Export
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1.1.3

1.1.4

1.1.5

1.1.6

RFP No. PT-2671-599428
SPECIMEN SUBCONTRACT
Dated April 26, 2005
Design Review (CDR) prior to
proceeding with flight hardware parts or
material procurement or fabrication and
test.

Fabricate and Procure

Provide the parts, subassemblies, and assemblies
required by the approved design for the following
deliverable items (see definitions in Appendix A):

1.1.3.1  Two (2) Engineering Models (EM).

1132 One (1) Qualification Unit for
environmental testing.

1.1.3.3 Three (3) Flight Units that meet the
Specification in Exhibit 1.

1.1.3.4  All operational software needed to
validate the TDS.

Assemble

Assemble the deliverable end items called out in
paragraph 1.1.3 above from previously fabricated
and procured elements.

Test and Integrate

Perform the following tests on the end items
called out in paragraph 1.1.3 above:

1.1.5.1 For the Engineering Models,

inspections, and post-fabrication
functional test per specifications in
Exhibit I11.

1.1.5.2  For the Qualification Unit, qualification
test regimen per specifications in
Exhibit 111,

1.1.5.3  For the Flight Units, flight acceptance
test regimen per specifications in
Exhibit 111

Mission Assurance
Provide a Mission Assurance Plan or specific

discipline assurance plans that shall define in
detail the assurance programs to be employed

23 February, 2007

30 November, 2007

21 December, 2007

The data/information contained herein has been reviewed and approved for release by JPL Export
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during the flight instrument development process.
Utilization of existing documentation, processes,
and procedures are recommended if they comply
with the requirements in Exhibit 1V, JPL D-27175,
MSL Project Mission Assurance Plan. The
applicable mission assurance disciplines shall
include the following:

1.1.6.1 Reliability Engineering

1.1.6.2  Environmental Requirements
Engineering as specified in Exhibit V,
JPL D-21382, the MSL Environmental
Requirements Document

1.1.6.3  Problem/Failure Reporting
1.1.6.4  Electronic Parts Engineering
1.1.6.5 Materials and Processes
1.1.6.6  Contamination Control

1.1.6.7 Hardware and Software Quality
Assurance

1.1.6.8  System Safety

Comply with the systems safety
requirements contained in Exhibit VI,
JPL D-560, JPL Flight Systems Safety
Requirements Document. Any and all
deviations from this document shall be
reviewed and approved by the MSL
System Safety Engineer.

1.1.6.9 Configuration Management

Implement Configuration Management
(CM) procedure in accordance with
MSL Configuration Management Plan.

1.1.6.10 Planetary Protection

Implement Planetary Protection
procedure in accordance with the MSL
Planetary Protection Plan.

1.1.7  Logistic Support

1.1.7.1 Parts, Materials, and Processes

The data/information contained herein has been reviewed and approved for release by JPL Export
Administration on the basis that this document contains no export-controlled information.
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Provide a Final Design Package
containing all information necessary to
specify the design including but not
limited to the following:

1.1.7.1.1 Materials List.
1.1.7.1.2 Parts List.
1.1.7.1.3 Final as-built drawings.

1.1.7.1.4 A mass breakdown of all
components.

1.1.8 Test Equipment

1.1.8.1  The Subcontractor shall have access to
thermal vacuum chamber capable of
performing temperature cycling tests
that covers the temperature limits
specified in § 5.2.1 of Exhibit I11.

1.1.8.2 The Subcontractor shall have access to
vibration chamber capable of
performing vibration qualification tests
specified in 88 5.2.4 and 5.2.5 of Exhibit
.

1.1.9  Shipping and Handling

1.1.9.1 The Subcontractor shall provide JPL
with a minimum of 5 working days prior
notification of delivery dates to allow
optional hand carry of hardware to JPL
by the JPL CTM or representative.

1.1.9.2 The Subcontractor shall individually
wrap hardware for delivery in
electrostatic ~ discharge  (ESD)-safe
material.

1.1.9.3 The Subcontractor shall place the
wrapped hardware in carrying cases
provided by JPL. Each container will
hold one unit.

1.1.9.4 If the hardware is not hand carried, the
Subcontractor shall place each of the
JPL provided carrying cases into a
separate secondary shipping container
The data/information contained herein has been reviewed and approved for release by JPL Export
Administration on the basis that this document contains no export-controlled information.
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that provides mechanical protection to
the JPL carrying case. All cases shall
have shock sensors and shall meet
requirements for  humidity and
corrosion protection for long term
storage.

1.1.10 Technical Manuals and Publications

Prepare and deliver the documents listed in
Exhibit 1, the Subcontractor Data Requirements
Listing (SDRL). The formats of the documents
are described in Exhibit Il, the Data
Requirements Documents (DRDSs). All
documents shall be reviewed and approved by
JPL in accordance to the procedure described in
Exhibit 1.

1.1.11  Program Management

1.1.11.1 At JPL’s request, provide access to the
data relating to technical matters
directly pertaining to the work being
performed under this Subcontract.

1.1.11.2  Technical Support

Provide technical support to perform
studies and analyses, as may be directed
by the JPL Contract Technical Manager
(CTM) using the Technical Direction
Memorandum (JPL Form 20845S).

1.1.11.3  The Subcontractor shall notify the JPL
CTM and Subcontract Manager (SM)
when:

a. There are significant problems that
require work around plans.

b. Five (5) days prior to technical
meetings wherein JPL participation
is required.

c. Five (5) days prior to QA
inspection.

1.1.12 Reviews and Meetings

1.1.12.1  Kick-off Meeting

The data/information contained herein has been reviewed and approved for release by JPL Export
Administration on the basis that this document contains no export-controlled information.
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A kick-off meeting shall be held at the
Subcontractor’s facility to discuss plans
for the contract. The Kick-off meeting
shall include presentation of a detailed
work schedule that will accommodate
the reviews and deliveries within this
statement of work.

1.1.12.2 PDR 3 July, 2006

The PDR shall be held at the
Subcontractor’'s  facility and shall
demonstrate that the preliminary design
meets all system requirements with
acceptable risk. It shall show that the
correct design option has been selected,
interfaces identified, and verification
methods have been satisfactorily
described. It shall establish the basis for
proceeding with detailed design. It shall
also cover revised cost and schedule
based on final instrument requirements

1.1.12.3 CDR 12 March, 2007

The CDR shall be held at the
Subcontractor’s facility. It shall disclose
the complete system design in full detail,
ascertain that technical problems and
design anomalies have been resolved,
and ensure that the design maturity
justifies the decision to initiate
fabrication/ manufacturing, integration,
and verification of mission hardware
and software. It shall include revised
cost and schedule.

1.1.12.4 Pre-Ship Review 15 December, 2007

This review shall be held at the
Subcontractor’s location and shall close
out any actions generated at the CDR
and ensure that the TDS unit(s) meets
all operational requirements (functional,
interface, and performance) stated in
the specification.

1.1.12.5 Monthly Management Review

The MMR shall be held alternately at
JPL and at the Subcontractor’s facility.

The data/information contained herein has been reviewed and approved for release by JPL Export
Administration on the basis that this document contains no export-controlled information.

Page 16 of 18 CPFF 2/05



RFP No. PT-2671-599428
SPECIMEN SUBCONTRACT
Dated April 26, 2005
It shall cover accomplishments during
the month and planned work for the
following month. It shall also identify
any programmatic or technical risks.

1.1.12.6 Bi-Weekly Status Teleconferences

The contractor shall participate in
teleconferences every other week to
discuss management and technical
issues.  The Subcontractor’'s Project
Manager shall attend, and include
anyone pertinent to that meeting’s
discussions.

1.2 ARTICLE 2. ALLOWABLE COSTS, FIXED FEE AND PAYMENT, is modified as
follows:
Delete paragraph 1.0 and substitute:

1.0 Estimated Cost and Fixed Fee.

Estimated Cost: $ TBD
Fixed Fee: $ TBD
Total: $ TBD

Subject to any equitable adjustment, which is otherwise provided for under
the provisions of this Subcontract, the fixed fee stated above shall remain
constant for the performance of the work under this Subcontract. There shall
be no adjustment in the amount of fixed fee or any claim for increased fixed
fee because of errors or omissions made in computing the estimated cost or
the fact that the actual cost varies from the estimated cost.

The total amount allotted to this Subcontractis: $ TBD

IN WITNESS WHEREOF, the parties hereto have executed this Subcontract as of the day and
year first above written.

CALIFORNIA INSTITUTE OF TECHNOLOGY

By: By:

(Signature) (Signature)

The data/information contained herein has been reviewed and approved for release by JPL Export
Administration on the basis that this document contains no export-controlled information.

Page 17 of 18 CPFF 2/05



RFP No. PT-2671-599428
SPECIMEN SUBCONTRACT
Dated April 26, 2005

(Name) (Name)

Instructions to Subcontractor: Do not insert date on Preamble page.
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